

Plán vypínania 400 kV vedení v roku 2011												
Zariadenie	január	február	marec	apríl	máj	jún	júl	august	september	október	november	december
V404						20- -24						
V405						1- -10						
V406						13- -17						
V407										10- -14		
V408										17- -21		5- -11
V409											28-	-2
V424							9- -15		5- -9			
V425		15- -28									21- -25	
V426												12- -16
V427												17- -21
V428										24- -28		
V429									12- -25			
V439						27-	-3					
V440			21- -25				4- -8	30-	-3			
V448									12- -25			
V449			28-	-1								
V477							16-	-14				
V478							16-	-14				
V487									19-			-11
V488												
V489				18- -21								
V490		28-	-15						26-		-20	
V491									5- -9			
V492				26- -30								
V493					2- -6							
V494			16-	-17								
V495								15- -28				
V496								15- -28				
V497					23- -27							
V498					16- -20							

Plán vypínania 220 kV vedení v roku 2011												
Zariadenie	január	február	marec	apríl	máj	jún	júl	august	september	október	november	december
V270				4- -8								
V271		28-	-4									
V272	31-	-13	14- -18				11- -15	15- -19				
V273					9-		-15	15-			-30	
V274				18- -21								
V275			28-	-1								
V050												
V279								1- -5				
V280							25- -31					
V281												
V282												
V283						6- -10						
V285					23- -27							

