
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

T201 Bystričany 1.2.2021 31.12.2021 CVAH TG5 15.3.2021 4.4.2021

V046 28.3.2021 10.4.2021 CVAH TG6 15.3.2021 4.4.2021

V492 29.3.2021 11.4.2021 EMO RE1 27.3.2021 23.4.2021

T401 Bošáca 29.3.2021 1.4.2021 EMO TG11 23.4.2021 17.5.2021

V477 2.4.2021 2.4.2021 EVO TG15 1.4.2021 1.5.2021

V440 5.4.2021 9.4.2021 CVAH TG1 26.4.2021 30.5.2021

V410 6.4.2021 9.4.2021 CVAH TG2 26.4.2021 30.5.2021

V428 6.4.2021 9.4.2021

T402 Bošáca 6.4.2021 9.4.2021

T401 Moldava 9.4.2021 9.4.2021

V497 12.4.2021 16.4.2021

T402 Spišská Nová Ves 12.4.2021 16.4.2021

V274 12.4.2021 13.4.2021

T202 Bystričany 12.4.2021 31.12.2021

V429 19.4.2021 23.4.2021

V071 19.4.2021 23.4.2021

V072 19.4.2021 23.4.2021

T402 Voľa 20.4.2021 20.4.2021

V429 24.4.2021 24.4.2021

V498 24.4.2021 24.4.2021

T401 Križovany 26.4.2021 30.4.2021

T403 Biskupice 26.4.2021 30.4.2021

Zariadenie / Unit
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