
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

V404 29.6.2017 13.10.2017 CVAH TG1 5.8.2017 15.9.2017

V045 5.8.2017 15.9.2017 CVAH TG2 5.8.2017 15.9.2015

V426 14.8.2017 10.9.2017 CVAH TG3 31.7.2017 29.9.2017

V487 11.9.2017 15.9.2017 CVAH TG4 31.7.2017 29.9.2017

V488 18.9.2017 22.9.2017 CVAH TG5 5.8.2017 22.9.2017

V489 25.9.2017 29.9.2017 CVAH TG6 5.8.2017 22.9.2017

V051 4.9.2017 12.9.2017 CVAH TG1 21.9.2017 21.9.2017

V052 4.9.2017 12.9.2017 CVAH TG2 21.9.2017 21.9.2017

V282 18.9.2017 24.9.2017

V279 25.9.2017 8.10.2017

Zariadenie / Unit
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