Priloha ¢. 2a

Outage periods of 400 kV overhead transmission lines - 2013

Device/Overhead line]  January February March April May June July August September October November December Comment

V404 22- -4

V405 2- -5

V406 25- -14

V407 18- -28

V408 2- -10

V409 R 5

V424 30- -20

V425 7- -7 6- -10

V426 14- 17 2- -20

V421 30- -13

V428 13- 19

V429 19- -1

V439 13- 19

V440 8- A7 2- A1

V448 19- -1

V449 21- -5

V461 25- 27 12- -14 2- -29

V417 5- -18

V478 5- -18

V487 23- 27

V488 9- -13

V489 16- -20

V490 15- -4

V491 21- -10

V492 8- -14

V493 18- -28 18- -1

V494 25- 27 12- -14 2- -29

V495 6- -9

V496 24- .5

V497 18- -31

V498 3- -4 15- -24




Priloha €. 2b

Outage periods of 220 kV overhead transmission lines - 2013

Device/Overhead line January February

March

April

May

June

July

August

September

October

November

December

Comment

V270

8- 17

29- -30

Va1

15- -19

V272 4- 17

V273 1- 44 A7

V274

11- 15

V275

9- -22

V279

23- -27

V280

18- -31

V281

5- -9

V282

12- -16

V283

18- -31

V285

37




Priloha €. 2¢

[Maintenance of the power transformers - 2013

Device/Transformer

January

February

March

April

May

June

July

August

September

October

November

December

Comment

T401 KRIZ

1- -7

T401 LEME

18- -22

T401 SUCA

17- 21

T401 BOSA

27- -3

T402 BOSA

25- -29

T201 BYST

22- -26

T202 BYST

21- -25

T401 GABC

21- 27

19-

T402 KRIZ

11- 15

T403 KRIZ

T202 KRIZ

T402 LEME

15- -19

T403 LEME

25- -29

T201 LEME

24- -28

T401 KOSI

9- 13

T402 KOSI

16- -20

T401 LEVI

2- -6

T403 LEVI

8- -12

T401 LMAR

9- 13

T402 LMAR

16- -20

T201 MEDZ

-3

T401 MEDZ

25-

-31

2- 29

11- -15

T402 MEDZ

25-

=31

18- -22

T401 MOLD

T402 BISK

13- 17

T403 BISK

2- 5

T404 BISK

2- 12

T201 PBYS

20- -24

T202 PBYS

10- -14

T402 RSOB

7- -1

T403 RSOB

14- 18

T201 SALA

23- 27

T201 SENI

18- -31

T401 SNV

15- -19

T402 SNV

29-

T401 STUP

6- -10

T201 SUCA

30-

T401 VARI

26- -30

T201 VOLA

T401 HZDA

T402 HZDA

19- -23

T403 HZDA

12- -16




PLANNED OUTAGES OF GENERATION UNITS LARGER THAN 100 MW IN 2013.
update:
8.1.2013

MESIAC 1 1 1 1 2 2 2 2 3 3 3 3 3 4 4 4 4 5 5 5 5 5 6 6 6 6 7 7 7 7 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11 11 12 12 12

TYZDEN 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51

EBO-R3 22.06.| GO | GO |10.07.

EBO-R4 04.05.| GO [ GO |21.05.

EMO-R1 06.04.| GO | GO |28.04,

EMO-R2 19.10.| GO | GO |06.11.

EMO-R3

EVO1-11

EVO1-12

EVO01-15 14.09.| BO BO BO BO | 18.10.

EVO1-16 28.09.| 06.10.

ENOB-1 22.06.| BO BO BO BO BO | 02.08.

ENOB-2 2206.| BO | BO | BO | BO | BO | 0208

ENOB-3 02.04.| BO BO BO BO BO BO BO | 27.05.

ENOB-4

CVAH-G1 30.05. 25.10.

CVAH-G2 30.05. 25.10.

CVAH-G3 30.05. 02.09.] 13.09. 1811.| BO BO BO |17.12,

CVAH-G4 30.05. 02.09.] 13.09. 1811.| BO | BO | BO [17.12,

CVAH-G5 25.02.| BO BO BO BO BO BO BO BO BO BO BO BO BO BO BO_| 23.06.

CVAH-G6 2502.| BO | BO | BO | BO | BO | BO | BO [ BO | BO | BO | BO | BO [ BO | BO | BO | 23.06

PPC BA-Power 15.06.| ODST | ODST | ODST | ODST| ODST | ODST | ODST | ODST | ODST | ODST| ODST | ODST | ODST | 18.09.

PPC MalZenice 2 WEEKS

Legend: GO overhaul
BO maintenance
ODST  outside influence
REK rekonstruction
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