

**Vypnuté zariadenia prenosovej sústavy (plán)****Disconnected equipment of transmission system (plan)**

Zariadenie / Equipment	od / from	do / to
V439	13.7.2015	2.8.2015
V497	3.8.2015	3.8.2015
V408	3.8.2015	23.8.2015
V498	3.8.2015	23.8.2015
V429	24.8.2015	30.8.2015
V448	24.8.2015	30.8.2015
V426	31.8.2015	4.9.2015
V275	31.8.2015	4.9.2015
T401 Sučany	23.7.2015	5.8.2015
T401 Lemešany	25.8.2015	25.8.2015

**Odstavené zariadenia na výrobu elektriny (plán)****Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
ENOB TG1	25.5.2015	4.11.2015
ENOB TG2	9.3.2015	4.9.2015