

Vypnuté zariadenia prenosovej sústavy (plán)
Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V426	31.8.2015	4.9.2015
V449	5.9.2015	14.9.2015
V406	7.9.2015	13.9.2015
V405	14.9.2015	20.9.2015
V428	14.9.2015	20.9.2015
V488	21.9.2015	25.9.2015
V489	28.9.2015	2.10.2015
V425	28.9.2015	7.10.2015
V490	28.9.2015	7.10.2015
V047	28.9.2015	14.10.2015
V284	24.8.2015	4.9.2015
V073	24.8.2015	4.9.2015
V275	31.8.2015	4.9.2015
V071	7.9.2015	11.9.2015
V072	7.9.2015	11.9.2015

Odstavené zariadenia na výrobu elektriny (plán)
Outages of units for electricity production (plan)

Zariadenie / Unit	od / from	do / to
EMO RE2	26.9.2015	14.10.2015
ENOB TG1	25.5.2015	4.11.2015
ENOB TG2	9.3.2015	4.9.2015
CVAH TG3	7.9.2015	4.10.2015
CVAH TG4	7.9.2015	7.9.2015
CVAH TG5	7.9.2015	4.10.2015
CVAH TG6	7.9.2015	4.10.2015