

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V281	29.5.2018	15.11.2018
V043	25.6.2018	11.7.2018
V495	30.6.2018	8.7.2018
V477	7.7.2018	8.7.2018
V478	8.7.2018	12.7.2018
V405	9.7.2018	12.7.2018
V280	9.7.2018	13.7.2018
V404	13.7.2018	7.10.2018
V479	16.7.2018	20.7.2018
V045	18.7.2018	19.7.2018
V480	23.7.2018	29.7.2018
V428	30.7.2018	3.8.2018
V271	30.7.2018	12.8.2018

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
EBO RE3	24.6.2018	12.7.2018
ENOB TG1	15.7.2018	12.9.2018
CVAH TG1	10.7.2018	10.7.2018
CVAH TG2	10.7.2018	10.7.2018
CVAH TG3	10.7.2018	10.7.2018
CVAH TG4	10.7.2018	10.7.2018
CVAH TG5	10.7.2018	10.7.2018
CVAH TG6	10.7.2018	10.7.2018
CVAH TG1	16.7.2018	22.7.2018
CVAH TG2	16.7.2018	22.7.2018
CVAH TG3	18.7.2018	19.7.2018
CVAH TG4	18.7.2018	19.7.2018