

Vypnuté zariadenia prenosovej sústavy (plán)**Disconnected equipment of transmission system (plan)**

Zariadenie / Equipment	od / from	do / to
V281	27.6.2011	1.7.2011
V439	27.6.2011	3.7.2011
V440	4.7.2011	8.7.2011
V281	4.7.2011	8.7.2011
V044	6.7.2011	15.7.2011
V424	9.7.2011	15.7.2011
V272	9.7.2011	15.7.2011
V273	9.7.2011	15.7.2011
V477	16.7.2011	14.8.2011
V478	16.7.2011	14.8.2011
V282	18.7.2011	22.7.2011
V280	25.7.2011	31.7.2011
V282	25.7.2011	29.7.2011

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
EBO RE3	30.7.2011	31.7.2011
EBO RE4	25.6.2011	17.7.2011
EVO1 TG5	1.8.2009	31.7.2011
ENOB TG1	9.7.2011	31.7.2011