

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V428	5.8.2024	1.9.2024
V439	2.9.2024	6.9.2029
T401 Sučany	2.9.2024	6.9.2029
V487	2.9.2024	6.9.2029
V488	9.9.2024	13.9.2024
V491	9.9.2024	13.9.2024
V404	16.9.2024	20.9.2024
V489	16.9.2024	20.9.2024
V493	23.9.2024	27.9.2024
V481	23.9.2024	27.9.2024
V404	29.9.2024	29.9.2024
V407	30.9.2024	4.10.2024
V425	30.9.2024	4.10.2024

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit		od / from	do / to
EMO	RE2	7.9.2024	26.9.2024