

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V281	29.5.2018	15.11.2018
V404	13.7.2018	5.10.2018
V428	30.7.2018	3.8.2018
V271	30.7.2018	12.8.2018
V409	6.8.2018	10.8.2018
V410	13.8.2018	17.8.2018
V479	13.8.2018	17.8.2018
V274	20.8.2018	24.8.2018
V282	22.8.2018	22.8.2018
V048	25.8.2018	11.9.2018
V490	25.8.2018	11.9.2018

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

Zariadenie / Unit	od / from	do / to
ENOB TG1	28.7.2018	18.9.2018
ENOB TG2	19.8.2018	20.9.2018