

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V281	29.5.2018	15.11.2018
V407	29.10.2018	2.11.2018
V477	5.11.2018	9.11.2018
V478	5.11.2018	9.11.2018
V271	5.11.2018	16.11.2018
V282	5.11.2018	5.11.2018
V282	7.11.2018	7.11.2018
V282	9.11.2018	9.11.2018
V440	12.11.2018	16.11.2018
V494	12.11.2018	16.11.2018
V425	12.11.2018	2.12.2018
V428	19.11.2018	20.11.2018
T401 Sučany	19.11.2018	4.12.2018

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
CVAH TG3	5.11.2018	9.11.2018
CVAH TG4	5.11.2018	14.12.2018