

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V427	11.5.2020	5.7.2020
T401 Sučany	25.5.2020	3.7.2020
T201 Sučany	25.5.2020	10.7.2020
V044	19.5.2020	8.6.2020
V429	1.6.2020	5.6.2020
T402 Horná Žďaňa	1.6.2020	5.6.2020
T402 Podunajské Biskupice	1.6.2020	1.6.2020
T403 Podunajské Biskupice	1.6.2020	1.6.2020
V270	8.6.2020	12.6.2020
V480	8.6.2020	23.6.2020
T401 Stupava	8.6.2020	12.6.2020
T401 Bošáca	15.6.2020	18.6.2020
T403 Levice	19.6.2020	19.6.2020
V495	22.6.2020	3.7.2020
V043	22.6.2020	10.7.2020
T402 Lemešany	22.6.2020	26.6.2020
T403 Lemešany	29.6.2020	3.7.2020

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

Zariadenie / Unit		od / from	do / to
EBO	RE4	16.5.2020	8.6.2020
EBO	RE3	30.5.2020	4.6.2020
EBO	RE3	20.6.2020	14.7.2020
EVO	TG5	13.6.2020	17.7.2020
EVO	TG6	13.6.2020	20.6.2020
CVAH	TG6	27.4.2020	5.6.2020
PPC Investments	11MKA	6.6.2020	19.6.2020