

Disconnected equipment of transmission system (plan)

| Zariadenie / Equipment | od / from | do / to |
|------------------------|-----------|------------|
| V427 | 11.5.2020 | 5.7.2020 |
| T401 Sučany | 25.5.2020 | 3.7.2020 |
| T201 Sučany | 25.5.2020 | 10.7.2020 |
| V495 | 22.6.2020 | 3.7.2020 |
| V043 | 26.6.2020 | 11.7.2020 |
| T403 Lemešany | 29.6.2020 | 3.7.2020 |
| V271 | 4.7.2020 | 10.7.2020 |
| V281 | 6.7.2020 | 8.7.2020 |
| V273 | 6.7.2020 | 8.7.2020 |
| V496 | 6.7.2020 | 10.7.2020 |
| T402 Stupava | 6.7.2020 | 10.7.2020 |
| V480 | 6.7.2020 | 10.7.2020 |
| V274 | 10.7.2020 | 30.11.2020 |
| T401 Križovany | 12.7.2020 | 12.7.2020 |
| T201 Bystričany | 13.7.2020 | 13.7.2020 |
| V071 | 13.7.2020 | 14.7.2020 |
| T403 Rimavská Sobota | 13.7.2020 | 15.7.2020 |
| T202 Bystričany | 13.7.2020 | 17.7.2020 |
| V410 | 13.7.2020 | 17.7.2020 |
| V072 | 14.7.2020 | 17.7.2020 |
| V050 | 14.7.2020 | 20.7.2020 |
| V071 | 15.7.2020 | 17.7.2020 |
| T402 Rimavská Sobota | 16.7.2020 | 16.7.2020 |
| V281 | 20.7.2020 | 24.7.2020 |
| V409 | 20.7.2020 | 24.7.2020 |
| T401 Liptovská Mara | 20.7.2020 | 24.7.2020 |
| T401 Medzibrod | 20.7.2020 | 24.7.2020 |
| V428 | 27.7.2020 | 31.7.2020 |
| V048 | 27.7.2020 | 31.7.2020 |
| V282 | 27.7.2020 | 31.7.2020 |
| T402 Liptovská Mara | 27.7.2020 | 31.7.2020 |
| T402 Medzibrod | 27.7.2020 | 31.7.2020 |

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

| Zariadenie / Unit | od / from | do / to |
|--------------------|-----------|-----------|
| ZSE Elektrárne TG1 | 13.7.2020 | 24.7.2020 |
| EBO RE3 | 20.6.2020 | 12.7.2020 |
| EVO TG5 | 13.6.2020 | 17.7.2020 |
| ENOB TG1 | 18.7.2020 | 31.7.2020 |
| ENOB TG2 | 11.7.2020 | 31.7.2020 |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |