

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V425	13.7.2020	2.8.2020
V274	13.7.2020	30.11.2020
T402 Bošáca	3.8.2020	3.8.2020
V404	3.8.2020	7.8.2020
T201 Sučany	3.8.2020	2.10.2020
T402 Bošáca	5.8.2020	7.8.2020
V449	8.8.2020	8.8.2020
T401 Križovany	9.8.2020	9.8.2020
V407	10.8.2020	14.8.2020
T402 Križovany	10.8.2020	14.8.2020
V408	17.8.2020	21.8.2020
T403 Križovany	17.8.2020	21.8.2020
V406	24.8.2020	28.8.2020
V424	24.8.2020	28.8.2020
T202 Križovany	24.8.2020	28.8.2020
T402 Vofa	24.8.2020	28.8.2020
V487	31.8.2020	4.9.2020

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

Zariadenie / Unit	od / from	do / to
EMO TG22	16.8.2020	11.9.2020
ENOB TG1	18.7.2020	28.8.2020
ENOB TG2	11.7.2020	21.8.2020