

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V274	13.7.2020	30.11.2020
T201 Sučany	3.8.2020	11.12.2020
V487	31.8.2020	4.9.2020
V404	1.9.2020	1.9.2020
V461	2.9.2020	2.9.2020
V494	3.9.2020	3.9.2020
T401 Košice	7.9.2020	11.9.2020
V488	7.9.2020	11.9.2020
V440	11.9.2020	11.9.2020
T401 Horná Ždaňa	11.9.2020	11.9.2020
T402 Horná Ždaňa	11.9.2020	11.9.2020
T403Horná Ždaňa	11.9.2020	11.9.2020
T403 Levice	12.9.2020	12.9.2020
V426	12.9.2020	4.10.2020
V491	12.9.2020	2.10.2020
T401 Levice	12.9.2020	2.10.2020
T402 Košice	14.9.2020	18.9.2020
V047	14.9.2020	25.9.2020
V051	16.9.2020	25.9.2020
V052	16.9.2020	25.9.2020
T401 Gabčíkovo	16.9.2020	25.9.2020
V404	17.9.2020	17.9.2020
T201 Lemešany	21.9.2020	25.9.2020

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
EMO TG22	15.8.2020	11.9.2020
EMO RE2	12.9.2020	6.10.2020
CVAH TG1	28.9.2020	18.10.2020
CVAH TG2	28.9.2020	18.10.2020