

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V480	12.10.2020	31.3.2021
T201 Bystričany	1.2.2021	31.12.2021
T401 Horná Ždaňa	15.2.2021	15.2.2021
T401 Horná Ždaňa	26.2.2021	26.2.2021

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
ENOB BL2	1.2.2021	12.2.2021
ENOB BL1	13.2.2021	28.2.2021