

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
T401 Medzibrod	22.4.2021	6.8.2021
T402 Liptovská Mara	14.6.2021	16.8.2021
V424	23.7.2021	31.10.2021
V407	27.7.2021	8.8.2021
V479	2.8.2021	13.8.2021
V447	2.8.2021	3.9.2021
T202 Križovany	9.8.2021	12.8.2021
T403 Rimavská Sobota	9.8.2021	13.8.2021
V408	9.8.2021	13.8.2021
V490	16.8.2021	17.8.2021
V409	16.8.2021	20.8.2021
V280	16.8.2021	22.8.2021
T201 Sučany	17.8.2021	18.8.2021
V048	18.8.2021	19.8.2021
T401 Liptovská Mara	19.8.2021	29.10.2021
T403 Levice	20.8.2021	20.8.2021
V410	23.8.2021	27.8.2021
T202 Považská Bystrica	23.8.2021	27.8.2021
V427	24.8.2021	25.8.2021
T201 Považská Bystrica	28.8.2021	5.9.2021
V487	30.8.2021	3.9.2021
V479	30.8.2021	12.9.2021

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

Zariadenie / Unit	od / from	do / to
ENOB TG1	24.7.2021	3.9.2021
ENOB TG2	17.7.2021	27.8.2021