

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V495	25.6.2022	6.7.2022
T401 Lemešany	27.6.2022	1.7.2022
V497	7.7.2022	31.7.2022
V405	11.7.2022	31.7.2022
V426	11.7.2022	31.7.2022
V448	18.7.2022	7.8.2022

Outages of units for electricity production (plan)

Zariadenie / Unit		od / from	do / to
EBO	RE3	18.6.2022	7.7.2022
ENOB	TG1	1.7.2022	3.7.2022
ENOB	TG1	9.7.2022	12.7.2022
ENOB	TG1	16.7.2022	25.8.2022
ENOB	TG2	23.7.2022	25.8.2022
EVO1	TG16	1.7.2022	31.7.2022
PPC Investments	11_MKA_FB	9.7.2022	29.7.2022
ZSE Elektrárne	10_MKA	1.7.2022	31.7.2022