

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V044	21.5.2017	4.6.2017
V429	5.6.2017	9.6.2017
V495	12.6.2017	18.6.2017
V043	17.6.2017	30.6.2017
V496	19.6.2017	25.6.2017
V404	29.6.2017	13.10.2017
V274	29.5.2017	2.6.2017
V281	29.5.2017	2.6.2017
T401SUCA	28.6.2017	30.6.2017

Odstavené zariadenia na výrobu elektriny (plán)

Outages of units for electricity production (plan)

Zariadenie / Unit	od / from	do / to
PPC Investments 11MKA	3.6.2017	16.6.2017
EBO RE3	12.6.2017	30.6.2017
EBO RE4	18.5.2017	4.6.2017
EVO TG1	20.5.2017	23.6.2017
CVAH TG1,TG2	20.6.2017	20.6.2017
CVAH TG3,TG4	21.6.2017	21.6.2017
CVAH TG5,TG6	22.6.2017	22.6.2017